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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 164 Date: 24-Sep-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 381

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Tensioning crews came at 7:20 AM. Crews had to work on
tensioning the high strength rods , work on the temporary tower erection , & grout under the shear plates in
the center cells . Crews started at 7:00 AM.

Rick , Carlos M. , Jose , & Carlos G. had to work on the grout under the center shear plates . Crews
had to bring the materials inside the tower , run the hose water , make final check on the forms . Crews
started at 7;10 AM. They were done at 8:15 AM.

Carlos M. & Carlos G. started to mix the grout at 8:20 AM. Rick , & Jose started to fill the form in
the center cell at 8:30 AM.

The grout started to flow into the East center cell at 9:00 AM & when the grout reached the height
of the funors the grout started to seep inside the pipes . Crews kept filling the form until the East side pipes
were filled & the grout covered the bottom of the base plates on all sides of the cells . Crews were done
grouting at 10:20 AM.

After that , crews had to clean the site , remove all the excess materials & pile them on the barge .
Crews were done at 12:00 PM. 0.28 cubic meter were used for grouting under the base plates .

In the afternoon , crews had to clean the grout inside the tower shafts . They had to remove the
excess grout , cut & remove the caulking , & clean & prepare for patching . They started at 12:40 PM.
Crews were done at 3:15 PM. They left at 3:25 PM.

Carlos , Tony , Augie , Kevin , Jacob , Steve & Samuel had to work on the temporary tower . Crews
had to extend the tower from 72 meters elevations to 82 meter elevations . They had to erect the South
side of the tower , erect the North West corner. & install the bolts . Crews started at 7:10 AM.

In the afternoon , crews had to erect the West section of the tower & secure it with bolts . Crews
were done at 3:15 PM. They left at 3:20 PM.

Tensioning crews had to work on the high tension rods . Crews had to prepare their tools &
equipment . They were done at 7:40 AM.

Mathew , Richard , & Jaime had to work on the outside of the tower shafts . Saman & Sunny had
to work with the crews .

Edward , Chris , & John had to work in side the cells on the tower rods . Ae had to work with the
crews in the morning . I had to cover the tensioning activities in the afternoon .

Crews had to work on the East & South tower shafts inside the cell . They had to tension 10 rods
on each shaft . Crews had to lower the nuts , center the bearing plates , & snug the rods , place the jacks &
it's accessories , & tension the rods .

Crews had hard time pulling out the jack in one of the rods on the East tower . The rod's threat
stripped above the nuts after stressing the rod . The East shaft was done at 2:00 PM.
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After that , crews had to work on the South shaft . 5 rods were stressed on the South tower shaft .
Crews were done at 2:55 PM. They left at 3:00 PM.

Bid Item: 053 T-L01-CBG.05304-0120F4 Tower Lift 01 Cross Bracing

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHRISTOPHER BISKNERIronworker 3.00 0.00 0.00 3.00

APP DONALD ZAMPAIronworker 3.00 0.00 0.00 3.00

FOR EDWARD MEYERIronworker 3.00 0.00 0.00 3.00

FOR DAVID LUCEROIronworker 3.00 0.00 0.00 3.00

JNM SAMUEL TORRECILLASIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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